



Project title:
Operational Commisioning of Waste to Incineration
Demonstration Plant NLAP-IPP in Rihaniye Camp
Waste incinerator 1 ton/day, 25 kW electricity (NLAP-IPP Demo Plant)

Author: د. خالد مولوي


د. سمير مراد

First Member: اتحاد جمعيات URDA (المقيمة على المخيم)
Second Member: AECENAR e.V.


Project overview

- The plant eliminates about **1 (tons/day)** of camp waste (depending on their type).
- The plant includes a **filtration system** to fulfill the Lebanese and International requirements and norms concerning smoke emissions.
- Incineration remnant (**Smoke and Ashes**) are **recycled**.
- Optional Expandability: **Electrical power** generating plant, hot water **Heating** system, **Hydrogen** production plant....

Theoretical Plant



Overview (Basic Plant)



Experimental mobile Plant NLAP-IPP



IN		OUT	
Type	Quantity	Type	Quantity
Waste	1 ton/day	Electricity	25 kW
Cooling Water	10 m ³ /day	Smoke (Dust)	< 170 mg/m ³
Electricity	2 kW	Ashes	300 kg/day (30% M, 10% V)
8/14/2018		Hot Water	10 m ³ /day

ملوثات الهواء المسموحة الناتجة عن حرق النفايات

Valeurs limites à respecter lors de l'incinération des ordures ménagères

الحدود القصوى المسموح بها لملوثات الهواء في الانبعاثات الناجمة

عن حرق النفايات المنزلية


Capacité de l'incinérateur

طاقة الاستيعاب

<1 tonne/H

اقل من طن في الساعة

الحدود القصوى ملغ / متر مكعب	Element	الملوث
200	Poussières totales	الجسيمات العالقة الكلية
-	Pb+Cr+Cu +Mn	رصاص+كروم + نحاس+مانغانيز
-	Ni+As	نيكل+زرنيخ
-	Cd+Hg	كادميوم و زئبق
250	Cl en HCl	كلور(كمض) هيدروكلوريك)
-	F en HF	الفلور(كمض) هيدروفلوريك)
-	SO ₂	ثنائي اكسيد الكربون



Filtration System



مساحة الأرض المطلوبة (حوالي 500 متر مربع)



Incinerator Dimension:

14 m x 3 m

Separation Room

5.5 m x 3 m

Original Funding utilization and milestones

Date	Milestone		Funding need
20 March 2018	Ground preparation	Infrastructure	2000 \$
26 March	Transportation, Training waste separation	Logistic, Education	700 \$
2 April 2018	Installation (assembly, welding parts, Components controls...)	Incinerator plant project	500 \$
9 April	Insulation (Incineration Ch., Evaporator, Condenser, Chimney...)	Incinerator plant project	1200 \$
16 April	Water supply & Accessories (Tank, Pump, Pipes, Filtration & Demineralization RO)	Incinerator plant project	2000 \$
23 April	Process Control System (Valve, Sensor, Display, Electronic devices & software) installation	Incinerator plant project	600 \$
30 April	Smoke filtration System & Tests (with AUB)	Incinerator plant project	1500 \$
May –June 2018	Operating the System (see Staff Costs) *	Incinerator plant project	
Total			8500 \$

Staff Costs


* Staff Costs / month

Task	Number	Qualification	Salary/month
Project manager	1	Eng. expert	NLAP internal
Developers	2	Master Physics, Eng.	NLAP internal
Waste Separation employees	1	Unlearned worker	300 \$
Machine Operators	4	Unlearned worker	4x300\$= 1200 \$
Maintenance		Technicians: (Plumbing, Welding, Electricians...)	300 \$
Total Man Salary/Project	8		1800\$ + NLAP internal staff cost

**Evacuations system
(Chimney, Filters & Ducts)** **نظام سحب الدخان
(مدخنة، فلاتر و أنابيب)**



- نظام فلاتر
 - Filters System
- مدخنة
 - Chimney
- Burning Chamber
 - Evaporator
- Turbine
 - Electrical-Generator
 - Condenser



Filters
System نظام فلاتر
 (أو مصافي)

مروحة
شفط
Draft
Fan

Chimney مدخنة

مشاكل و حلول



Problems & Solutions



لنركز الآن فقط على نظام
سحب الدخان...

- نظام فلاتر
Filters System


- مدخنة
Chimney






- الارتفاع = cm 620
- الطول = cm 1400
- العرض = cm 280

الآن لننظر إلى :
محطة نظام حرق النفايات المتحركة
mobile NLAP-IPP unit



✓ نظرة افتراضية جانبية:


▪ لتطويل أنابيب الفلاتر **Horizontally**



✓ نظرة افتراضية جانبية:

▪ لقصیر ارتفاع أنبوب الفلاتر **Vertical**

✓ نظرة افتراضية لمكان القص من الأعلى:



In Rayhaniyya Camp 10.6.2018

