

AECENAR Planning 2014 - Gantt Chart

ID	Name	Start	Finish	2013											
				Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez
MEGBI	MEGBI-VPP	01.01.2013	05.07.2013												
	ProE Model Purification Machine (as AKTA process)	01.01.2013	28.01.2013												
	ProE Model upstream downstream (-> presentation fil	01.01.2013	28.01.2013												
	Prototype Chromatogr. Process Device (mech)	02.02.2013	02.07.2013												
	Prototype Chromatogr. Process Device(autom)	02.02.2013	05.07.2013												
MEAE	TEMO-STPP	01.01.2013	05.04.2013												
	establishing steady place for demo plant	01.01.2013	30.01.2013												
	integration of demo plant at new place	02.02.2013	04.03.2013												
	incineration integration to demo plant	02.03.2013	05.04.2013												
	Photovoiltaik: Elektrolyse	18.01.2013	05.04.2013												
IAP	IAP_SRWDA-SAT	01.01.2013	04.07.2013												
	mock-up model	01.01.2013	31.01.2013												
	prototype (COM, FCS)	25.01.2013	02.03.2013												
	mission simulation	02.03.2013	02.04.2013												
	MPD propulsion system	04.04.2013	04.07.2013												
	IAP_SRWDA Ground Station	01.01.2013	04.03.2013												
	Integration Ground Station	01.01.2013	04.03.2013												
Administration	Administration Improvements	01.01.2013	24.01.2013												
	IT	01.01.2013	24.01.2013												
	AECENAR Building	01.01.2013	03.07.2013												
	Searching for partners in North Lebanon	01.01.2013	03.07.2013												