

AECENAR Planning 2014 - Gantt Chart

ID	Name	Start	Finish	2014											
				Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez
MEGBI	MEGBI-VPP	24.01.2014	01.09.2014	[Gantt bar from Jan to Sep]											
250 \$, AJ	Specification (Excellist as TEMO-STPP offer attachment to LASE	24.01.2014	31.01.2014	[Gantt bar from Jan to Jan]											
B	ProE Model Purification Machine (as AKTA process)	01.02.2014	28.02.2014	[Gantt bar from Feb to Feb]											
B-0	ProE Model upstream downstream (-> presentation film)	04.03.2014	11.03.2014	[Gantt bar from Mar to Mar]											
34T\$ M.+ 6T\$ P.	Prototype Chromatogr. Process Device (mech)	31.03.2014	02.07.2014	[Gantt bar from Apr to Jun]											
AJ, 4 T\$	Prototype Chromatogr. Process Device(autom)	03.07.2014	01.09.2014	[Gantt bar from Jul to Sep]											
MEAE	TEMO-STPP	03.01.2014	02.06.2014	[Gantt bar from Jan to Jun]											
	establishing steady place for demo plant	03.01.2014	20.01.2014	[Gantt bar from Jan to Jan]											
	integration of demo plant at new place	21.01.2014	13.03.2014	[Gantt bar from Jan to Feb]											
	incineration integration to demo plant	11.03.2014	14.04.2014	[Gantt bar from Mar to Apr]											
	system testing	20.04.2014	02.06.2014	[Gantt bar from Apr to Jun]											
	BSNDS	03.06.2014	02.09.2014	[Gantt bar from Jun to Sep]											
	System Simulation Energy North Lebanon (needed facilities / Pro	03.06.2014	02.09.2014	[Gantt bar from Jun to Sep]											
	Long time eletricity storage with hydrogen	05.06.2014	04.07.2014	[Gantt bar from Jun to Jul]											
Abdulqader, 3T\$	Photovoiltaik: Water electrolysis	05.06.2014	04.07.2014	[Gantt bar from Jun to Jul]											
IAP	IAP_SRWDA-SAT	05.01.2014	30.12.2014	[Gantt bar from Jan to Dec]											
	mock-up model, GoogleScetchUp-Modell	08.09.2014	08.10.2014	[Gantt bar from Sep to Oct]											
	Spezifikation Prototype	06.01.2014	16.01.2014	[Gantt bar from Jan to Jan]											
	prototype (COM, ECS)	05.01.2014	12.02.2014	[Gantt bar from Jan to Feb]											
	prototype (FCS) intergration from alt. Lotte system	15.03.2014	10.09.2014	[Gantt bar from Mar to Sep]											
	mission simulation	30.11.2014	29.12.2014	[Gantt bar from Nov to Dec]											
	MPD propulsion system simple prototype	22.10.2014	30.12.2014	[Gantt bar from Oct to Dec]											
	SAT Ground Station: Migration from IAP_ECS (parabol antenna)	13.02.2014	12.03.2014	[Gantt bar from Feb to Mar]											
	IAP_SRWDA Ground Station	30.12.2013	06.04.2014	[Gantt bar from Dec to Apr]											
MA Thesis SK	Integration Ground Station	30.12.2013	06.04.2014	[Gantt bar from Dec to Apr]											
Administration	AECENAR Building	01.02.2014	05.08.2014	[Gantt bar from Feb to Aug]											
	Searching for partners in North Lebanon	01.02.2014	05.08.2014	[Gantt bar from Feb to Aug]											